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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

APPROVAL OF THREE INDIVIDUAL CONSTRUCTION CHANGE ORDERS AND A
FINAL CHANGE ORDER AND PROJECT CLOSE OUT AGREEMENT FOR FINAL

SETTLEMENT OF ALL DISPUTED ISSUES
MCCARTHY/CLARK/HUNT, A JOINT VENTURE; CONTRACT PW-12641

SPECS. 6550; C.P. 70787
(FIRST DISTRICT) (4 VOTES)

SUBJECT

The recommended action is to resolve all remaining construction and contract issues with
McCarthy/Clark/Hunt, the general contractor for the LAC+USC Medical Center
Replacement project.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Approve and authorize the Director of Public Works or her designee to execute a
change order with McCarthy/Clark/Hunt, a Joint Venture, for various changes in the
Outpatient Building to obtain final air balance for a $300,000 not-to-exceed fee.

2. Approve and authorize the Director of Public Works or her designee to execute a
change order with McCarthy/Clark/Hunt, a Joint Venture, for revisions to the chiller
enclosure in the Central Plant for a $217,000 not-to-exceed fee.

'To Enrich Lives Through Effective And Caring Service"
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3. Approve and authorize the Director of Public Works or her designee to execute a
change order with McCarthy/Clark/Hunt, a Joint Venture, for Central Plant utility bills
for a $426,518 not-to-exceed fee.

4. Approve and authorize the Director of Public Works or her designee to execute
a final change order and project close out agreement with McCarthy/Clark/Hunt, a
Joint Venture, to fully and finally resolve all outstanding change order requests and
other disputed issues on the part of McCarthy/Clark/Hunt relating to the project, in
the amount of $27,362,000.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Reason and Scope - Recommendation 1:

Unforeseen condition D

D

~

Regulatory agency requirement D

DDrawing coordination Previously approved scope change

Errors and omissions

The original values for air distribution on the contract documents did not allow the
contractor to achieve final air balance in the Outpatient building. Air quantities were
redistributed and sequences of operation were modified in a joint effort between the
contractors and engineers to obtain a final certified air balance report. This scope of work
took place over a four month time span involving multiple subcontractors.

The total cost of the work has been negotiated between the Department of Public Works
(Public Works) and the contractor for a $300,000 not-to-exceed fee with no delay to the
contractual completion date. This work is considered to be within the scope of the project.

Reason and Scope - Recommendation 2:

Unforeseen condition Regulatory agency requirement D

DDrawing coordination Previously approved scope change

Errors and omissions

Due to the complexity of the mechanical and electrical systems installed within the chiller
room, the ceiling under the pipe enclosure had to be raised to provide adequate and code-
compliant headroom clearances. Code dictates a one-hour enclosure around pipes
traversing through a room, and not servlnq that room. The originally designed enclosure
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for the large steam piping passing through the chiller room between boiler and plumbing
rooms was changed to accommodate the complexity of the different trades involved in
installing the mechanical and electrical systems as well as the upgraded seismic bracing
over the chillers. The ceiling height was raised by using the thinner, more expensive
ceiling system in lieu of the traditional double layers of drywall and sprayed fire proofing on
the exposed tube steel supports.

The total cost of the work has been negotiated between Public Works and the contractor
for a $217,000 not-to-exceed fee with no delay to the project completion date. This work is
considered to be within the scope of the project.

Reason and Scope - Recommendation 3:

Unforeseen condition D
D
D

Regulatory agency requirement

Drawing coordination Previously approved scope change

Errors and omissions

Approval of the recommended action will reimburse the contractor for all public utility costs
from the time of Central Plant occupancy, August 9,2007, to the time when all accounts
were transferred to the Department of Health Services, January 1, 2008. In October 2005,
as part of an interim resolution of claims on the project, the County agreed to assume
responsibility for utility costs associated with the early turnover of the Outpatient building
and Central Plant.

The total cost of the utilities has been negotiated between Public Works and the contractor
for a $426,518.

Reason and Scope - Recommendation 4

Background

From the outset of the LAC+USC Medical Center Replacement project construction phase,
it has been Public Works' goal to establish an open line of communication with the general
contractor, McCarthy/Clark/Hunt (MCH), in order to resolve contentious contract issues in
an expeditious and collaborative manner with a focus on early containment of cost impacts
to either party. In November 2007, Public Works scheduled a series of executive level
meetings with MCH in order to negotiate and rapidly close any disputed construction issues
to avoid costly claim litigation with the contractor, and foster a collaborative partnership for
the balance of the construction.
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As a result of this negotiation process, Public Works and MCH have reached an agreement,
subject to your Board's approval, to a final change order and project close out agreement in
the amount of $27,362,000. Public Works had reviewed various claims and change order
requests that totaled approximately $44,520,216. In most cases, these requests had some
degree of validity, but many were not sufficiently substantiated to the value requested.
After extensive negotiations between MCH and Public Works, the County and MCH have
agreed to settle all of MCH's claims for the amount of $27,362,000, which Public Works
believes to be a fair and appropriate amount to resolve these claims.

The proposed change order fully resolves all of the disputed construction and contract
issues for the duration of the construction and includes, but is not limited to, the following
terms and conditions outlined in three main components.

The first component includes disputed issues that the general contractor, MCH, had directly
with the County and is in the amount of $10,628,266. These were primarily issues related
to delays that MCH believes were caused by the County, including the cost of overtime
worked to mitigate certain alleged delay damages. It also includes costs related to repairing
portions of completed work that were damaged when subcontractors had to return to a
completed area to do work related to change orders, including items such as touch up
painting, repairing scratched floors, or broken ceiling tiles.

The second component includes claims and disputes arising out of the work of all of MCH's
subcontractors and is in the amount of $16,733,734. The change order specially mentions
25 subcontractors and two second tier subcontractors who had specific or potential claims
or disputed change orders, but it fully encompasses all of the work performed by all
subcontractors and the materials supplied by all material suppliers on the project without
exception.

The third component is a full and final release and waive of claims against the County by
MCH on the project, including, but not limited to claims for extra compensation of any kind,
delay, disruption, acceleration and home and field office overhead. Subject to your Board's
concurrence, this final change order and project close out agreement would close out the
construction contract and result in a waiver and release of the County from any further
claims associated with this project by MCH.

As part of the final change order and project close out agreement, the County also agrees
to waive any delay claims against MCH, including claims for liquidated damages.

The proposed final change order and project close out agreement is in addition to the three
individual change orders described above. The amount of each of the three individual
change orders exceeds the Director of Public Works' delegated authority.
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FISCAL IMPACT/FINANCING

The three individual change orders and the final change order and project close out
agreement are within the scope of the project and within the Board approved project
budget of $924,713,218. Sufficient appropriation is available in the 2008-09 Capital
Projects/Refurbishments Final Budget - LAC+USC Medical Center Replacement project
(C.P. 70787) to fund the recommended action.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The final change order and project close out agreement has been approved as to form by
County Counsel.

CONCLUSION

Upon approval of the recommendations, please forward an adopted copy of the Board
letter to my office.

Respectfully submitted,

~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DL:JSE
DJT:DKM:mc

Attachment

c: County Counsel
Department of Health Services
Department of Public Works (Project Management Division I)
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COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

PROJECT MANAGEMENT DIVISION I
900 South Fremont Avenue

Alhambra, California

Date: December 2. 2008

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
ALL BUILDINGS

Specs No. 6550
C.P 70787

TO CONTRACT PW12641

McCarthy/ClarklHunt, a Joint Venture
1849 Marengo Street
Los Angeles. CA 90033

PUBUC WORKS DEPARTMENT CHANGE ORDER 02199

FINAL CHANGE ORDER AND PROJECT CLOSE-OUT AGREEMENT AND RELEASE

In consideration of the negotiations between the County of Los Angeles C'Owner" or "County") and
McCarthy/Clark/Hunt, a Joint Venture ("MCH" or "Contractor") (each a "Party" and collectively the "Parties"). in
connection with the LAC+USC Medical Center Replacement Project ("Project"), located in Los Angeles,
California, this Final Change Order and Project Close-Out Agreement and Release (hereinafter "Final Change
Order") is agreed and entered into by and between the County and MCH and will serve as a full and final
resolution of all of MCH's claims relating to the Project and Contract PW-12461 (,'Contract"), including, but not
limited to, those matters described in Enclosure A "MCH General Conditions" and Enclosure B "MCH
Subcontractor Claimant List" (Enclosure A and Enclosure B are attached hereto and incorporated by reference
herein), subject to the specific terms and conditions set forth below:

ENCLOSURE A:

With the exception of "Enclosure B Requests," as referenced below, the Parties acknowledge and
agree that Enclosure A broadly encompasses and includes all of MCH's claims, demands, and requests for
compensation of any kind relating to or ariSing out of the Project and the Contract, including, but not limited to
the nine (9) specific issues or items referenced in Enclosure A, and that all such claims. demands, and
requests are hereinafter collectively referred to as "Enclosure A Requests",

As part of the global resolution being achieved by this Final Change Order, the aggregate value
assigned to the resolution of Enclosure A Requests is $14.030,621.

ENCLOSURE B:

The Parties acknowledge and agree that Enclosure B broadly encompasses and includes aUof MCH's
claims. demands, and requests for compensation of any kind relating to or arising out of the work performed by
MCH's subcontractors of any tier or materials provided by MCH's suppliers of any tier on the Project, including,
but not limited to, the twenty-seven (27) firms specifically listed in Enclosure B. and that all such claims,
demands and requests are hereinafter collectively referred to as "Enclosure B Requests".

As part of the global resolution being achieved by this Rnal Change Order. the aggregate value
assigned to the resolution of Enclosure B Requests is $13,331,379,

It is understood and agreed that this Final Change Order resolves and constitutes a waiver and release
of all of MCH's claims. demands, and requests for compensation of any kind relating to the Project and
Contract through final completion and final acceptance of the Project by the County, which for purposes of this
Final Change Order includes, but is not limited to, final completion and final acceptance of any and all punch-
list worX

Now, therefore, in consideration of the foregoing and the mutual covenants and promises contained
herein. the Parties further agree as follows:
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December 2. 2008

TO CONTRACT PW-12641
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TERMS AND CONDITIONS:

1. Payment by County to MCH

Upon the mutual execution of this Final Change Order and subsequent requisition by MCH, Owner
agrees to pay MCH a gross amount of $27,362,000 in full and final resolution of any claims MCH has now or
may have in the future in connection with the Project and Contract, including, but not limited to, Enclosure A
Requests and Enclosure B Requests.

The Parties agree and acknowledge that the final Contract amount, inclusive of this Final Change Order
and all previous and concurrent change orders, is $641,807,914, and that payment of any outstanding
amounts. including any contract balance or retention, shall be subject to the terms and conditions of the
Contract, including as previously amended and as amended by this Final Change Order, and subject to and in
accordance with applicable law

2. Waivers/Release of Owner by MCH and MCH Indemnification of Owner; and Owner's Waiver/Release
of Delay Claims Against MCH

a. MCH on behalf of itself. its owners, partners, joint venturers, insurers, agents, representatives,
members, managers, principals, subsidiaries, affiliates, subcontractors of any tier, suppliers of any tier,
predecessors, successors, assigns, employees, officers. directors, and attorneys hereby irrevocably
and forever releases, waives and relinquishes any and all actions, demands, damages, claims, causes
of action, rights. remedies, Iiabifrties. and requests for compensation of any kind, whether known or
unknown, suspected or unsuspected, which it now has, owns or holds, or at any time in the past had,
owned or held, or may in the future have, own or hold through the final completion and final acceptance
of the Project by the County, including, but not limited to, any claims for extra work, delay, acceleration,
disruption, impact. cumulative impact, ripple effects, loss of productivity, and extended home and field
office overhead and increased costs of every kind and nature (hereinafter collectively referred to in this
Final Change Order as "Claims") against Owner and its special districts, the Board of Supervisors,

-, individual members of the Board of Supervisors, its directors, officers, administrators, employees,
architects, engineers. consultants, representatives, and project managers arising out of or relating in
any way to the Project or the Contract, including, without limitation, relating to the Enclosure A
Requests, the Enclosure B Requests. and relating in any way to changes. claims or requests that are or
were encompassed within the scope of any change orders that have been previously executed by
Owner and MCH, or any change orders that may be concurrently executed by Owner and MCH in
connection with the Project and Contract.

b With respect to any "pass-through" Claims, including. but not limited to, Claims seeking
indemnity, that MCH might have now or in the future against Owner, and its special districts, the Board
of Supervisors, individual members of the Board of Supervisors, its directors, officers, administrators,
employees, architects, engineers, consultants, representatives, and project managers in connection
with or relating to Claims against MCH brought by MCH's subcontractors of any tier or suppliers of any
tier arising out of or relating to the Project or Contract, MCH waives, releases, and relinquishes any
such pass-through Claims against Owner and its special districts, the Board of Supervisors, individual
members of the Board of Supervisors, its directors. officers, employees, architects, engineers,
consultants, representatives, and project managers, and MCH further agrees to defend. indemnify and
hold harmless the Owner and its special districts, the Board of Supervisors, individual members of the
Board of Supervisors, its directors, officers, administrators. employees, architects, engineers,
consultants, representatives and project managers from and against such claims in the event that
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any way to the Project or the Contract, including, wihout limitation, relating to the Enclosure A
Requests, the Enclosure B Requests, and relating in any way to changes. claims or requests that are or
wee encompassed within the scope of any change orders that have been previously executed by
Owner and MCH, or any change orders that may be concurrntly executed by Owner and MCH in
connectn wih the Project and Contrct.

b Wit respect to any "pass-through" Claims. including, but not limited to, Claims seeking
indemnit, that MCH might have now or in the future against Ower, and its special districts, the Board
of Supervsors, individual members of the Board of Supervisors, its directors, offcers, administrators,
employees, architects, engineers. consultants, representatives, and project managers in connection
wi or relating to Claims against MCH brought by MCH's subcontractors of any tier or suppliers of any
tier arising out of or relating to the Project or Contract, MCH waives, releases, and relinquishes any
such pass-through Claims against Owner and its special districts, the Board of Supervisors, individual
members of the Board of Supervisors, its directors, offcers, employee, architects, engineers,
consultants, representatives, and proìec managers, and MCH further agres to defend, indemnify and
hold harmless the Owner and its special districts, the Board of Supervisors, individual members of the
Board of Supervisors, its directors, offcers, administrators. employees, architects, engineers,

consultants, representatives and project managers from and against such claims in the event that
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MCHts subcontractors of any tier or suppliers of any tier, attempt to bring any such Claims against MCH
or the Owner or both.

c. MCH hereby irrevocably and forever releases, waives, and relinquishes the Owner and its
special districts, the Board of Supervisors, individual members of the Board of Supervisors, its
directors, officers, administrators, employees, architects, engineers, consultants, representatives, and
project managers from and against any and all Claims associated with any work performed by MCH
and/or MCH's subcontractors of any tier and any materials provided by MCH's suppliers of any tier,
related in any way to sewer backup occurrences on the site in or adjacent to the Outpatient Building
and the northwest portion of the site, and MCH agrees to defend, Indemnify and hold harmless the
Owner from and against any such Claims, including, but not limited to, any Claims by MCH's
subcontractors, MCH's insurance carriers and MCH's subcontractors' insurance carriers for subrogation
or indemnity.

d. This Final Change Order represerrts a full, and final. settlement and general release of all of
MCH's Claims against County related to the Project and Contract MCH acknowledges that it is familiar
with Section 1542 of the California Civil Code, which provides as follows:

"A general release does not extend to claims which the creditor does not know or suspect to exist
in his or favor at the time of executing the release, which if known by him or her must have
materially affected his or her settlement with the debtor"

This is a general release by MCH and MCH hereby waives and relinquishes aU rights and benefrts
which it has or may have under Section 1542 of the Califomia Civil Code conceming the Project and
Contract.

e. The Owner, on behalf of itself, the Board of Supervisors, Chief Executive Officer, administrators.
officers, directors. and attomeys hereby irrevocably and forever releases, waives and relinquishes any
and aUactions, demands, damages, claims, causes of action, rights, remedies, and liabilities relating to
delay in the completion of the Project, including, but not limited to. any claims for liquidated damages
against MCH.

f. MCH hereby warrants and represents that no other person has any interest in the matters
released herein and that it has not made any claim or assignment or assigned a right of subrogation to
any third party over the rights or interests that MCH has pursuant to this Final Change Order.

3 Warranties:

All warranty dates for all packages wHi be as outlined in Enclosure C.

4. Owner and MCH acknowledge and agree that the issues set forth in this Final Change Order have
been resolved pursuant to good faith negotiations, that each of the Parties has cooperated and participated
in the drafting of this Final Change Order, and that this Final Change Order will not be construed or
interpreted in favor of or against either of the Parties by virtue of the identity of the preparer.

5. It is understood and agreed that this Final Change Order is made in compromise of disputed claims and
that this Final Change Order will not be construed as an admission or concession of liability by either Party of
any contractual entitlement. liability or wrongdoing

6 Choice of law for the interpretation, enforcement and governance of this Final Change Order shall be
as stated in the Contract. In the event that one or more of the provisions, or portions thereof of this Final
Change Order is determined to be illegal or unenforceable. it is understood and agreed that the remainder of
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Ower from and against any such Claims, including. but not limited to, any Claims by MCH's
subcontractors, MCH's insurance carrers and MCH's subcontractors' insurance carrers for subrogation
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d. This Final Change Order represent a full. and final, settlement and general release of all of
MCH's Claims against County related to the Project and Contra MCH acknowledges that it is famihar
with Secton 1542 of the California Cìvíl Code, which provides as follows:
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in his or favor at the time of executing the release, which if known by him or her must have
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and aU actions, demands, damages, claims, causes of action, rights, remedies, and liabilities relating to
delay in the completion of the Project, including, but not limited to. any claims for liquidated damages
against MCH.

1. MCH hereby warrnts and represents that no other person has any interest in the matters
release herein and that it has not made any claim or assignment or assigned a right of subrogation to
any third part over the rights or interests that MCH has pursuant to this Final Change Order.
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All warranty dates for all packages wíJ be as outlined in Enclosure C.

4. Ower and MCH acknowledge and agree that the issues set fort in this Final Change Order have
been resolved pursuant to good faith negotiations, that each of the Parties has cooperated and participated
in the drafting of this Final Change Order, and that this Final Change Order wil not be construed or
interpreted in favor of or against either of the Parties by virtue of the identity of the preparer.

5. It is undersood and agreed that this Final Change Order is made in compromise of disputed claims and

that this Final Change Order wil not be construed as an admission or concession of liability by either Part of
any contractual entitlement. liabilty or wrongdoing

6 Choice of law for the interpretation, enforcement and governance of this Final Change Order shall be
as stated in the Contract. In the event that one or more of the provisions, or portions thereof of this Final
Change Order is determined to be i!egal or unenforceable. it is understood and agreed that the remainder of
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this Final Change Order will not be affected thereby and each remaining provision or portion thereof will
continue to be valid and effective and will be enforceable to the fullest extent permitted by law.

7. This Final Change Order shall be binding upon and inure to the benefit of each Party's respective
successors and assigns, if any,

8. Each Party hereto acknowledges that it has been represented by legal counsel in the negotiation and
preparation of this Final Change Order and that the rights, remedies, waivers, releases, obligations and other
terms and conditions of this Final Change Order have been fully explained to and understood by each Party.

9. This Final Change Order constiMes the entire agreement and understanding among the Parties
concerning the subject matter of the Final Change Order, and supersedes all prior and contemporaneous
agreements, statements, understandings, terms. negotiations, and representations, whether oral or written,
conceming the matters covered by this Fina! Change Order.

GAll FARBER
Director of Public Works

JACOB WilliAMS
Department of Public Works

Executed

KAMEL YOUSSEF
Department of Public Works

Executed

KY:pdw:js
P:IMCH co 02119 and R!llene 11-25-08 DOC

Ene. (2)
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ENCLOSURE A

MCH GENERAL CONDITIONS

ITEM DESCRIPTION AMOUNT
1 Additional Steel in Shaft Bottoms $ 100,000
2 Overtime work Related to Mechanical Subcontractor s 300,000
3 Remediation of Sewer Backup $ 200,000
4 Overtime Work for Project Completion s 1,000,000
5 Extended Insurance Premiums $ 900,000
6 Extended General Conditions s 7,653,266
7 Trade Damage $ 975,000
8 Air Balance issue $ 2,439,684
9 ADA Showers Corrections $ 462,671

TOTAL: $ 14,030,621
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ENCLOSURE A
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ITM DESCRIPTION AMOUNT
1 Additional Steel in Shaft Botoms $ 100,000
2 Overtme work Related to Mechanical Subcontractor $ 300,000
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MCH SUBCONTRACTOR CLAIMANT LIST

1. Sasco
2. MCM
3. JCI

a. Net Versant
b. Comet

4. Isec
5. Martin Integrated
6. PCI
7. Berger
8. Redmond
9. Mid Canada
10. Hassen
11. Design Hardware
12. Best Roofing
13. CMF
14. Northstar
15. American Air Balance
16. Conco
17. Marly
18. Washington Iron Works
19. Nelco
20 Corradini
21. Fontana
22 Apex
23. Alcala
24. Fujitec
25. Vomar
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ENCLOSURE C

WARRANTY SUMMARY

OUTPATIENT BUILDING

• Complete building warranty period with the exception of any prior written agreements or extended
warranties begins January 1, 2008.

CENTRAL PLANT

• Complete building warranty period with the exception of any prior written agreements or extended
warranties begins December 17,2007.

DIAGNOSTIC & TREATMENT BUILDLING

• Complete building warranty period with the exception of any prior written agreements or extended
warranties begins August 5, 2008

INPATIENT BUILDING

• Complete building warranty period with the exception of any prior written agreements or extended
warranties begins August 5, 2008.

FINAL SITE

• Complete warranty period with the exception of any prior written agreements or extended warranties
begins August 5, 2008.
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CENTR PLAT
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INPATIENT BUILDING
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FINAL SITE
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begins August 5, 2008.


